
Meeting Summary 

 

Following is a summary of the issues discussed at the DOTE meeting on June 24, 2016. 

Analysis provided by the Office of Performance and Data Analytics. 

 

 

County-Wide Construction Coordination.  

 

 GOAL: Reduce the number of pavement cuts after new paving by other agencies by 

making sure everyone is maximizing construction coordination. . Ensure optimal 

coordination between departments and with outside agencies using the right-of-way 

 

 Follow-ups: CWCC Updated Metrics.  

The first metric identified by the Department as a construction coordination KPI was 

cuts in restricted streets over 600 square feet. The 600 square feet requirement 

eliminates cuts that are minor or just due to routine development. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The next chart shows how the number of CWCC logins overall correlates with the 

restricted permit fees. Restricted permit fees are fees associated with cuts on 

restricted streets (streets that have been recently paved).  
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The next chart shows the number of logins by user/entity.  

 

 

 

 

The vast 

majority of 

these logins 

are still DOTE 

staff, rather 

than outside 

agencies. 
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 Follow-up: Coordination Checklists for other Departments. To improve use of 

CWCC, the Department created checklists/expectations to disperse to other agencies 

who work in the right of way. 

 

The Department should be prepared to report back on the progress of dispersing 

and enforcing these checklists with expectations. 

 

Agency Department Checklist/Expectations 

Traffic 

Engineering 

Provide plans of Street Gas Light facilities / Street Light facilities 

and physical markings in the field. 

Urban 

Forestry 

field review all streets for trees that need to be trimmed back to 

allow for 14-foot tall clearance for paving operations; check all curb 

at street trees to determine if DOTE can remove the curb without 

damage to the tree; spray paint the curb accordingly: Do Not Cut 

(DNC) or Modified Form (MF). No marking means the curb can be 

replaced with normal construction practices without damage to the 

tree. 

MSD Repair any known sanitary sewer breaks prior to final paving, if 

possible televise all pipes and laterals/services on streets selected for 

rehab to find any unknown sewer breaks or other utility trespasses. 

SMU Repair any known storm sewer breaks prior to final paving, if possible 

televise all pipes on streets selected for rehab to find any unknown sewer 

breaks. 

GCWW Confirm age of water main infrastructure and review total number of 

breaks on pertinent water mains. Schedule any repairs or 

replacements. 
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2016 CAP Street Rehabilitation  

 

 GOAL: Improve the overall quality of streets. Increase the number of lane miles in 

excellent, very good, or good condition.Monitor street paving costs to ensure that 

Department is able to complete promised number of lane miles & increase overall 

PCI of City streets while not exceeding $176,000 estimated cost per lane mile. 

 

 Lane Miles Planned: Street Rehab 2016.The department provided the following 

summary update: 

 

 

The next chart shows the amount budget, estimated costs, and other financial 

estimates/implications for each of the 2016 Street Rehabilitation contracts. 

 Budget 

Estimate 

including soft 

costs 

 Funding - City 

Capital 

 Grant 

Funding 

Engineer's 

Estimate

 Actual 

Contract 

Amount 

Inclusion 

Requirements

Actual 

Contract 

Inclusion

City 

Funding

Grant/Outsid

e Funding*

Rehab Contracts Description

St Rehab 2016 CIP #1

California, East 

Walnut Hills, Hyde 

Park & Oakley 2,252,800$   2,252,800$    -$             2,725,000$     2,715,799$    

30% SBE 

Subcontracting 32%

FY16 

Rehab -$              

St Rehab 2016 CIP #2

Corryville, CUF, 

Heights, Mt. 

Auburn & Walnut 2,340,800$   2,340,800$    -$             2,800,000$     3,050,435$    

30% SBE 

Subcontracting 30%

FY16 

Rehab -$              

St Rehab 2016 CIP #3

Sayler Park, South 

Fairmont and 

Westwood 1,724,800$   1,724,800$    -$             2,500,000$     2,057,905$    

30% SBE 

Subcontracting 31%

FY16 

Rehab -$              

Boudinot Avenue 

Rehabilitation Westwood 1,900,800$   1,900,800$    -$             2,550,000$     2,150,427$    

30% SBE 

Subcontracting 49%

FY16 

Rehab -$              

St Rehab 2016 CIP #4

College Hill  & Mt. 

Airy 2,393,600$   2,393,600$    -$             3,325,355$     3,095,880$    

30% SBE 

Subcontracting 31%

FY16 

Rehab -$              

Colerain Av Rehab 

(SCIP)

Colerain from 

Leeper to North 

Bend in Mt. Airy 1,443,200$   721,600$       721,600$    TBD

FY16 

Rehab 1,362,500$  

ODOT UPP  HAM-

50/VAR-17.98/VAR

Urban Paving: 

Glenway, Kellogg & 

River Rd 1,760,000$   880,000$       880,000$    1,923,350$     ODOT DBE

FY16 

Rehab 961,675$     

13,816,000$ 12,214,400$  1,601,600$ 15,823,705$  13,070,445$  

Rehab Contracts Description

Street Rehab RFPs 11,000,000$  9,865,000$    

9% MBE - 1% 

WBE

11.1MBE - 

1.6WBE

FY16 

Street 

Rehab CAP -$              

St Rehab 2016 CIP #5

Kennedy Heights, 

Madisonville & 

Pleasant Ridge 2,446,400$   3,678,400$    -$             

St Rehab 2016 CIP 

CAP #6

Avondale, 

Corryville, 

Evanston & North 

Avondale 3,379,200$   2,710,400$    -$             

St Rehab 2016 CIP 

CAP #7 Partial Northside 1,496,000$   1,760,000$    -$             

8,148,800$    

FY16 Street Rehab Program

FY16 Street Rehab CAP Program
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# of 

Streets Est LMs

Set Up 

Completed

Bid Docs to 

Purchasing

Advertised 

Date

Est. Bid 

Date

Actual Bid 

date

Estimated 

NTP

Actual NTP 

Date

Completion 

date

Actual LMs 

complete

Rehab Contracts Description

St Rehab 2016 CIP #1

California, East 

Walnut Hills, Hyde 

Park & Oakley 25 12.8 7/1/15 7/22/15 8/4/15 8/19/15 10/1/15 4/18/16 9/15/16 --

St Rehab 2016 CIP #2

Corryville, CUF, 

Heights, Mt. Auburn & 

Walnut Hills 21 13.3 7/15/15 8/3/15 8/11/15 8/28/15 12/1/15 4/18/16 10/15/16 --

St Rehab 2016 CIP #3

Sayler Park, South 

Fairmont and 

Westwood 15 9.8 8/14/15 10/2/15 11/3/15 4/18/16 1/27/16 8/16/16 --

Boudinot Avenue 

Rehabilitation Westwood 3 10.8 8/14/15 10/19/15 11/3/15 11/18/15 4/18/16 4/18/16 8/16/16 --

St Rehab 2016 CIP #4 College Hill  & Mt. Airy 15 13.6 8/5/15 11/19/15 12/1/15 12/15/15 1/6/16 4/18/16 4/18/16 10/14/16 --

Colerain Av Rehab 

(SCIP)

Colerain from Leeper 

to North Bend in Mt. 

Airy 1 8.2 2/1/15 5/1/16 5/15/16 6/2/16 7/1/16 --

ODOT UPP  HAM-

50/VAR-17.98/VAR

Urban Paving: 

Glenway, Kellogg & 

River Rd 3 10 4/10/15 ODOT Bids 6/13/16 5/1/16

83 78.5

Rehab Contracts Description

Street Rehab RFPs 1/22/16 1/31/16 2/29/16 2/29/16 5/1/16 10/1/16

St Rehab 2016 CIP #5

Kennedy Heights, 

Madisonville & 

Pleasant Ridge 21 13.9 9/18/15 --

St Rehab 2016 CIP 

CAP #6

Avondale, Corryville, 

Evanston & North 

Avondale 24 19.2 12/30/15 --

St Rehab 2016 CIP 

CAP #7 Partial Northside 6 8.5 12/30/15 --

51 41.6

FY16 Street Rehab Program

FY16 Street Rehab CAP Program
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2016 CAP Preventative Maintenance. 

 

 GOAL: Improve the overall quality of streets and longevity of optimal pavement 

condition through preventative maintenance treatment.  

 

 Follow-up: Preventative Maintenance Plan & Timeline.  
 

The following charts show the Department’s timeline and budget estimates for the 

preventative maintenance RFPs.  

 

 

 

 

 

 

 

 

# of 

Streets

Bid Docs to 

Purchasing

Advertised 

Date

Est. Bid 

Date

Actual Bid 

date

Actual Contract 

Inclusion

Estimated 

NTP

Completion 

date

Preventative Maintenance Contracts (Low Bidder)

Preventative 

Maintenance RFP 2/22/16 2/29/16 3/31/16 11.2% MBE 6/1/16

Surface 

Treatments - TBD

Surface 

Treatments - TBD

Surface 

Treatments - TBD
*PM types, treatments, quanitities and street slection will  be defined with the Pavement 

Management Plan are under consideration.

# of 

Streets

 Budget 

Estimate 

including soft 

costs 

 Funding - City 

Capital 

 Grant 

Funding 

Engineer's 

Estimate

 Actual 

Contract 

Amount 

Inclusion 

Requirements

Actual 

Contract 

Inclusion City Funding

Grant/Outside 

Funding*

Preventative Maintenance Contracts Low Bid (Low Bidder)

Preventative 

Maintenance RFP 4,600,000$    3,800,000$ 3,046,685$   

3%MBE - 

0%WBE 11.2% MBE

Surface 

Treatments - TBD

Surface 

Treatments - TBD

Surface 

Treatments - TBD

4,875,200$  17,219,200$  -$          3,800,000$ 3,046,685$   

*PM types, treatments, quanitities and street slection will  be defined with the Pavement Management Plan are under consideration.


